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STOCKTON-ON-TEES BOROUGH COUNCIL 
 

CABINET RECOMMENDATIONS 
 

PROFORMA 
 

Cabinet Meeting ........................................................................27th June 2019 
 
1. Title of Item/Report 

 
 The Globe Restoration 

 
2. Record of the Decision 

 
 Consideration was given to a report on The Globe restoration. 

 
The Globe had played a significant role in Stockton-on-Tees’ modern 
history, hosting world famous artists such as the Beatles, The Rolling 
Stones, The Bee Gees and Shirley Bassey.  In recent years its 
significance had been rekindled as its restoration reconnects it with huge 
numbers of local people. 
 
The restoration of the Globe, a Grade II art-deco style listed building was 
an especially complex project. The Council agreed to take the lead on the 
project in March 2016 (initially through a long-term lease but with the 
Council having an option to take ownership of both properties in 2031 of 
the Globe for a fixed price of £200k for the Globe plus a market valuation 
of 153 High Street).  Both the Globe itself and the adjacent building, 153 
High Street, were in particularly poor condition and early work focussed 
on safety and security, cleaning key areas and some early strip-out 
works.  Works were also undertaken to ensure the building was 
‘water-tight’ and to remove all asbestos from the building, these were 
completed in November 2017. 
 
During this time, given the historic nature of the project the Council 
sought funding from the Heritage Lottery Fund (HLF) who agreed the 
significance of it and as a result HLF approved a £4.5m contribution to 
the project. 
 
In July 2017 following detailed investigative work, business planning and 
detailed consultation with the operators, the scope and nature of the 
project changed.  The most viable commercial use for the building was 
established to be predominantly live music, with some comedy and light 
entertainment.  As a result additional design work increased audience 
capacity to up to 3,000, firmly positioning the venue as the largest 
between Leeds and Newcastle and complimenting other offers across 
Stockton and the Tees Valley.  The new design also increased the bar 
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and toilet facilities and provided new demountable seating as well as a 
dressing room, green room and improved production facilities. 
 
In May 2017 Willmott Dixon was appointed as main contractor on the 
project under the Scape national framework. 
 
During 2017 interest in the Globe increased as the HLF funded officer 
co-ordinated a programme of activity including very popular ‘hard hat’ 
tours supported by a number of volunteers.  Ambassador Theatre Group 
(ATG), a world-renowned international theatre operator, also signed 
Heads of Terms for the operation of the restored venue. 
 
In late 2017 the completion of the asbestos removal work allowed for the 
roof void to be accessed for the first time and in order to accommodate 
some of the larger stage sets, it was considered necessary to reinforce 
the roof structure.  
 
Work to strip-out the building continued and as this progressed it became 
clear that, although the Council knew the building was in poor condition, 
the extent of this was much worse than could have reasonably been 
anticipated.  Unsupported walls, badly constructed drainage systems 
and weaknesses in the roof structure were among some of the issues 
faced.  As a result the project had to be redesigned and the estimated 
cost plan recalculated. Cabinet agreed to allocate additional funding of 
£2.5m at its meeting in December 2018. 
 
By early 2019 essential stabilisation and structural repair works were 
completed and sufficient first stage works had been completed to enable 
the progression to the next contractual stage of the project. At this next 
stage Willmott Dixon were required to submit an Agreed Maximum Price 
(AMP) to the Council. 
 
The AMP provided a competitively tendered total construction cost, with 
Willmott Dixon engaging with over 100 sub-contractors and specialist 
sub-contractors who had been provided with access to the final detailed 
designs and to the site.  All individual work packages had been subject 
to three competitive quotations unless a nominated specialist contract 
had been engaged and a full Value-Engineering exercise had been 
undertaken. To validate the competitiveness of the tender process and 
the overall AMP the prices had been subject to a detailed due-diligence 
exercise by the Council’s independent (external) cost advisers Driver 
Group.   
 
Whilst the AMP was not a fixed or guaranteed price, the approach was 
that the contractor was required to establish the various costs and identify 
contingencies on an open book basis that was supported by access to 
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financial and tendering records. Risk could then be fairly apportioned 
between the contractor and the Council in the contract and whilst 
compensation events may occur such as extreme weather or even the 
consequences of a no-deal Brexit, there was a prohibition against the 
contractor achieving additional profit or central office overheads in 
consequence.  
 
The final AMP would be submitted at the end of June 2019, however 
advanced analysis and challenge of drafts had been completed and it 
was clear that the costs were £6.5m greater than previously estimated. 
The project team and external cost advisers had undertaken a full cost 
review.  The increased sum reflected major changes arising from 
sub-contractors’ input into how the agreed designs could be delivered. 
The need to work around and protect the building’s historic features and 
the essential structural repair works undertaken earlier this year had 
added costs to the heating, ventilation, air conditioning, power, lifts and 
plumbing installations. There were also increased costs relating to how 
the agreed designs for the foundations, steel work and roof structure 
were constructed. Other cost increases had arisen due to difficulties 
accessing the Globe’s auditorium, which posed complex logistical 
challenges. In many cases this would require plant, machinery and 
equipment to be dismantled, craned into the auditorium, and then 
reassembled before use. The additional work needed would push back 
the opening of the venue from Spring 2020 to late 2020.   
 
The independent review of the final submissions had been completed 
which had identified the project cost to have increased requiring a 
Council investment of £22.25m in addition to the HLF funding of £4.5m.  
This represented an additional cost of £6.5m, this included some 
contingency for the remainder of the contract and was predicated upon a 
completion being achieved in late 2020. Whilst the final costs were clearly 
significantly higher than first estimated, with the support of external cost 
consultants, they represented a robust financial appraisal of the cost to 
complete the project.  
 
The variances between the original estimates and the AMP were 
unforeseeable and had not arisen as a consequence of weaknesses in 
cost planning or the monitoring of capital projects. A review was 
underway to ensure that all lessons were learned.  
 
If the additional funding were not allocated to complete the scheme the 
benefit of the restoration of the Globe as one of the most important 
investments, helping to redevelop Stockton Town Centre would be lost 
along with the potential to bring up to 200,000 visitors a year.  The 
economic impact assessment suggests that, once fully operational, the 
Globe will bring £18m per year to the local economy, along with 256 
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additional jobs both direct and indirect.  It would be the largest capacity 
venue between Leeds and Newcastle and the Ambassador Theatre 
Group continued to be excited by and committed to the project.  It was 
considered that these benefits continued to provide a firm basis for 
completion of the project as now costed and planned.  In addition, the 
Council had abortive costs and costs to reinstate the building and the 
Council would lose Heritage Lottery Funds of £4.5m and be left with a 
derelict building on a key site on the High Street. 
 
The Council approved borrowing of £30m in December 2019 for town 
centres and had funding at £30m earmarked in the TVCA Investment 
Plan.  Whilst this funding could be used to support those costs, it would 
limit future investment opportunities in all the town centres.  It was 
therefore proposed that Council be asked to approve additional borrowing 
of £6.5m at a cost of £325k per annum and this be incorporated in future 
updates of the Medium Term Financial Plan. 
 
RESOLVED that subject to funding being made available by Council, the 
allocation of £6.5m be agreed to progress completion of the Globe 
restoration project to enable completion by late 2020 and recommend to 
Council that additional prudential borrowing of £6.5m be approved at a 
cost of £325k per annum. 
 
 

3. Reasons for the Decision 
 

 As restoration works have progressed it has become apparent that the 
current capital estimate for the project is insufficient to deliver the full 
scope of the requirements. The recommendations seek to address the 
revised capital costs of the project through additional funding. 
 

4. Alternative Options Considered and Rejected 
 

 If the additional funding were not allocated to complete the scheme the 
benefit of the restoration of the Globe as one of the most important 
investments, helping to redevelop Stockton Town Centre would be lost 
along with the potential to bring up to 200,000 visitors a year.  The 
economic impact assessment suggests that, once fully operational, the 
Globe will bring £18m per year to the local economy, along with 256 
additional jobs both direct and indirect.  It will be the largest capacity 
venue between Leeds and Newcastle and the Ambassador Theatre 
Group continue to be excited by and committed to the project.  It is 
considered that these benefits continue to provide a firm basis for 
completion of the project as now costed and planned.  In addition, we 
would have abortive costs and costs to reinstate the building and we 
would lose Heritage Lottery Funds of £4.5m and be left with a derelict 
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building on a key site on the High Street. 
 

5. Declared (Cabinet Member) Conflicts of Interest 
 

 None. 
 

6. Details of any Dispensations 
 

 N/A 
 

7. Date and Time by which Call In must be executed 
 

 Midnight, 5 July 2019. 
 

 
 
Proper Officer 
01 July 2019 


