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1. Introduction 
 
This is the fourth Annual Monitoring Report (AMR) to be prepared 
under the Planning and Compulsory Purchase Act 2004, which 
introduced the new development plan, the Local Development 
Framework (LDF). Every local planning authority is required to submit 
an AMR by December each year. This report covers the period from 
the beginning of April 2007 until the end of March 2008. It contains 
information on the implementation of the Local Development 
SchemeTP

1
PT and the extent to which the policies set out in local 

development documents are being successful. 
 
The AMR should assess the: 

 
• progress on the timetable and milestones for the preparation 

of documents set out in the local development scheme 
including reasons where they are not being met; 

• impact the policies are having in respect of national, regional 
and local policy targets and any other targets identified in 
Local Development Documents. 

 
The AMR should also: 
 

• include progress against the core output indicators including 
information on net additional dwellings (as required under 
Regulation 48(7)) and an update of the housing trajectory to 
demonstrate how policies will deliver housing provision in 
their area; and 

• indicate how infrastructure providers have performed 
against the programmes for infrastructure set out in support 
of the Core Strategy. 

 

                                                 
TP

1
PT The Local Development Scheme is the Council’s project plan, or timeframe, for the 

preparation of the development plan documents which will form part of the Local 
Development Framework. 

The first Development Plan Document will be the Core Strategy, 
which is scheduled for adoption in Autumn 2009. Until then, the AMR 
will focus on the existing Local Plan. This has two main benefits: 
 

1. The Council has time to create and modify monitoring practices 
and methods, which will prepare for the monitoring of the LDF. 

 
2. Monitoring at this stage can create an evidence base from which 

to develop more relevant and sound policies for the LDF. Recent 
planning performance combined with the latest socio-economic 
information can achieve better spatial planning. 

 
Purpose and structure of this report 
 
The preparation of this monitoring report will enable the Council to: 
 

• Assess the Council’s progress towards meeting the targets set 
out in the Local Development Scheme (Section 2). 

• Set out and review the context for development planning in 
Stockton Borough (Section 3). 

• Review changes/progress relating to the findings of last year’s 
AMR (Section 4). 

• Monitor planning performance and predict future trends (Section 
5). 

• Identify any potential problems and ways in which to improve 
monitoring of sustainable planning in Stockton  
(Sections 6 and 7). 
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2. Implementation of the Local Development Scheme 
 
The Local Development Scheme (LDS) is a management tool for the 
delivery of the LDF. All local authorities must list the documents they 
are preparing for the LDF process. Once the LDS is adopted and 
agreed with the Government Office, timetables should be adhered to, 
although revisions are acceptable to take into account new 
documents being written or unforeseeable factors affecting delivery 
time schedules. In order for the Council to undertake work on a 
Development Plan Document (DPD) or Supplementary Planning 
Document (SPD), they must be included in the approved LDS. 
 
With the agreement of Government Office North East, a revised 
timetable was brought into effect in March 2008. The timetable for the 
production of all the main DPDs was amended. Delays in meeting the 
previous timetable were mainly due to: 
 

• Staff loss/turnover and resource issues requiring the 
reprogramming of workloads, including the preparation of 
studies to supplement the evidence base;   

• Aligning consultation processes on different documents to 
coincide and thus reduce the potential for consultation fatigue  

 
Progress on the preparation of LDF documents is set out in Tables 1 
and 2. Key milestones during 2007/08 have included: 
 

• Consultation on the Preferred Options for the Core Strategy; 
and 

• Consultation on the Preferred Options for the joint Tees Valley 
Minerals and Waste Core Strategy and Site Allocations DPDs. 

 
Consultation was also carried out in relation to the following 
documents: 
 

• Issues and Options for the Regeneration DPD (Sept./Oct. 
2007) 

• Issues and Options for the Yarm and Eaglescliffe Area Action 
Plan (April/May 2007); 

• Issues and Options for the Joint Tees Valley Minerals and 
Waste Core Strategy and Site Allocations DPDs (May/June 
2007) 

• Planning Obligations SPD (August/Sept. 2007). 
 
Future Timetable 

 
The submission of the Core Strategy to the Secretary of State is 
scheduled for September 2008. Under new regulations, documents 
now have to be ‘published’ for consultation prior to submission. 
Although it is anticipated that a small amount of slippage may occur, it 
is expected that the Core Strategy will be published within 3 months of 
the submission target date.   

 
Preferred Options consultation for both the Regeneration DPD and 
the Yarm and Eaglescliffe Area Action Plan are scheduled for 
September 2008. These targets have not been met. 
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LDF Document Progress at March 2008 

Core Strategy Consultation on 
Preferred Options 

Sept./Oct.  
2007  ☺ 

Regeneration DPD Initial consultation on 
Issues and Options Sep/Oct. 2007 ☺ 

Yarm and 
Eaglescliffe Area 
Action Plan 

Issues and Options 
Consultation   April/May 2007 ☺ 

Joint Minerals and 
Waste Core Strategy 
DPD 

Issues and Options 
Consultation 
 
Preferred Options 
consultation 

May/June 2007 
 
Feb./March 
2008 

☺ 

Joint Minerals and 
Waste Site 
Allocations DPD 

Issues and Options 
Consultation 
 
Preferred Options 
consultation 

May/June 2007 
 
Feb./March 
2008 

☺ 

Planning Obligations 
SPD 

Adoption scheduled 
for September 2007. 

Adopted May 
2008  

Core Strategy Publication scheduled for September 
2008  

Joint Minerals and 
Waste DPDs Publication scheduled for January 2009  
Regeneration DPD Preferred Options consultation 

scheduled Sept./Oct. 2008  
Yarm and 
Eaglescliffe Area 
Action Plan 

Preferred Options consultation 
scheduled Sept./Oct. 2008  

Environment DPD Timetabled to commence 2007  
Table 1 Progress of LDF Documents 

Key 
 

Target date achieved ☺ 

Progressing in line with target date ☺ 

Target date missed but achieved within 3 months ☺ 

Unlikely to achieve target date  

Target date missed  

LDF Document Schedule of other Documents set out in the 
Revised LDS 2007 

Residential 
Design Guide 
SPD 

Work to commence 2008 

Open Space, 
Recreation  and 
Landscaping SPD 

Consultation period scheduled for 2008 

Greater North 
Shore Master 
Plan SPD 

Consultation period scheduled for 2008 

Table 2 Other LDF Documents as yet not commenced
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3. Context for the Monitoring Report 
 
Drivers for change 
 
The Borough of Stockton is a predominantly urban area within the 
Tees Valley conurbation, with a population of over 190,000. The main 
centre of population is the town of Stockton itself, with the towns of 
Billingham, Thornaby and Yarm functioning as district centres. The 
development of Ingleby Barwick has dominated the housing supply for 
the past 20 years, creating a new settlement. The urban area is 
surrounded by a rural hinterland, with a number of villages, many not 
more than a mile or two from the built-up part of the Borough. 
 
The Borough is served by two trunk roads – the A19 running north 
south, and the A66 running west east. Local rail links provide a 
service between Middlesbrough and Darlington, and also to 
Hartlepool and Newcastle to the north, and York to the south. Durham 
Tees Valley Airport straddles the border of Darlington and Stockton 
Boroughs. 
 
The key drivers for change include: 
 

• loss of traditional river-based manufacturing industries, giving 
rise to a wealth of previously developed land within urban areas, 
resulting in opportunities for redevelopment and regeneration; 

• potential to create new jobs and attract significant investment in 
the chemical sector; 

• lower than national average employment rates and low rates of 
new business start-ups; 

• high retail vacancy rates in the town centres, combined with 
poor environments;  

• pressure for greenfield development; 
• imbalance of deprivation where areas of disadvantage are 

situated alongside areas of affluence with pockets of low 
demand for housing despite a general increase in house prices 
over the past few years; 

• recent growth in population and a predicted rapid growth in the 
number of households within the Borough (Figure 1). This will 
result from increasing numbers of young people setting up on 
their own, an ageing population and fewer marriages, with more 
single households in the Stockton Borough. Population growth 
runs against the general trend within the core Tees Valley area 
(Table 3). 
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Figure 1 Projected growth in households within the Stockton 
Borough (Tees Valley Joint Strategy Unit Data, 2005) 
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Table 3 Stockton Statistics (Tees Valley Joint Strategy Unit Data, 
based on ONS 2007 mid-year population estimates). 
 
The Strategic Planning Context  
 
National Planning Policy 
 
Central to the Government’s approach to the new development plan 
system are the requirements that Local Development Frameworks 
must be spatial rather than purely land use plans and that they should 
contribute towards delivering sustainable development. It aims to 
promote: 
 

• social cohesion and inclusion (developing strong, vibrant and 
sustainable communities and promoting community cohesion 
in both rural and urban areas); 

• the protection and enhancement of the environment (in both 
rural and urban areas); 

• the prudent use of resources (using resources wisely and 
efficiently); 

• sustainable economic development (promoting a strong, stable 
and productive economy and prosperity for all). 

 
The other key change introduced by the new system is the creation of 
a direct linkage between regional and local planning policy. 
 
Regional Spatial Strategy 
 
Regional Spatial Strategy provides the spatial strategy to inform the 
preparation of Local Development Frameworks and Local Transport 
Plans, establishing a broad strategic approach for development and 
land use within the region. The Regional Spatial Strategy for the North 

East was adopted in July 2008, replacing Regional Planning 
Guidance 1 and the Tees Valley Structure Plan. 
 
The Regional Spatial Strategy sets out the regional development and 
sustainability goals up until 2021. It provides guidance on Stockton 
Borough’s contribution towards the regeneration of the North East, for 
example in terms of the number of houses required, the amount of 
employment land to be developed and the broad locations for where 
these should be sited. The RSS will influence planning performance in 
Stockton, where policies require individual authorities to contribute to 
meeting regional planning targets. A separate AMR is prepared by the 
North East Assembly to assess the progress of the Regional Spatial 
Strategy in meeting its goals and objectives. 
 
Tees Valley Structure Plan 
 
The Tees Valley Structure Plan has been superseded by the Regional 
Spatial Strategy.  
 
Stockton-on-Tees Local Plan  
 
The Stockton-on-Tees Local Plan was adopted in 1997. Setting out a 
framework for development up to 2006, it has reached the end of its 
life. Many site-specific policies, particularly in relation to housing, have 
been fully implemented. A complete review of housing issues is 
required, which will be carried out in the context of Planning Policy 
Statement 3: Housing, and the Regional Spatial Strategy. Issues 
which need addressing include density of residential development, the 
provision of affordable housing and sustainable construction. Policies 
from the Local Plan which remain relevant have been ‘saved’ until 
replaced by the Local Development Framework. 
 
Some policies have already been reviewed and updated through 
Local Plan Alteration Number 1, which was adopted in March 2006.  
Retail policies, together with flooding and water quality issues were 
brought up-to-date with revised planning policy guidance. However, 
as policies within local plans only have a life of three years after 
adoption, the Council is, in discussion with the Secretary of State, 

Area Population % Change since 
2001 

Stockton Borough, 2007 190,250 +3.51 estimated 

Tees Valley, 2007 659,670 +1.1 estimated 
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seeking to save relevant policies contained within Local Plan 
Alteration Number 1 beyond March 2009, until replaced by the Local 
Development Framework. A schedule of these policies in attached. 
 
New initiatives which have emerged in recent years, are to be taken 
on board in the Local Development Framework.  This includes the 
Stockton Middlesbrough Initiative, a joint venture between Stockton 
Borough Council and Middlesbrough Borough Council to regenerate 
the river corridor. A comprehensive Employment Land Study has 
been completed, and this, together with proposals to implement the 
Stockton Middlesbrough Initiative will underpin a revision of 
economic/employment land policies. Both key issues will largely be 
subsumed with the Council’s emerging Core Strategy and 
Regeneration Development Plan Documents. A Strategic Housing 
Market Assessment and a Strategic Housing Land Availability 
Assessment have been prepared, to underpin future housing policies.  
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4. Progress in relation to the key findings of the 2005/06 AMR 
 
The key findings of the 2006/07 AMR were: 
 
• Continuing need to establish local indicators, with associated 

targets, in order to monitor the Local Development Framework. 
• Need to continue to improve existing and develop new monitoring 

systems, in order to meet the demands of the new planning 
system. 

• Completion of on-going studies is vital to establish a more 
comprehensive evidence base. 

• The housing trajectory shows that Stockton Borough has 
adequate land supplies to meet the RSS Secretary of State’s 
Proposed Changes for housing targets during the first part of the 
plan period, and beyond. Continuing to plan, monitor and manage 
housing development will be essential to considering future 
applications throughout the plan period. There is still room for 
improvement in the monitoring process. 

 
In relation to the above, progress has been made as follows: 
 
ULocal Indicators:U Work has continued in developing local indicators 
which will be useful in monitoring the success of development plan 
policies, as set out in the implementation and monitoring section of 
the Publication Draft Core Strategy. 
 
UNew and Better Monitoring Systems:U Monitoring systems continue 
to be developed and improved, particularly in relation to housing and 
employment data, to provide more reliable information and to ensure 
consistency with regional monitoring requirements. 
 
Development of the Evidence Base: U Several studies have been 
undertaken to create a comprehensive evidence base. These include: 

 
• Open Space Audit and Built Facilities Audit – the Open Space 

Audit has been updated using information from a number of 
sources. Due to the widening of the scope of the Open Space 

Recreation and Landscaping SPD to include built facilities, a 
build facilities audit has also taken place. The open space and 
built facilities standards are being finalised for inclusion in the 
SPD. For further information, please refer to page 27. 

 
• Employment Land Study – the investigation/audit of sites is now 

complete. The completed work has produced a forecast of 
employment land requirements and the industrial sites which 
should be identified for this use. 

 
• Local Housing Assessment – a study has been undertaken 

during spring/summer 2006 and the final report was published in 
December 2006. The Council is now required to carry out a 
Strategic Housing Market Assessment. This is being undertaken 
on a Tees Valley wide basis, as a joint study, due to be 
completed in Autumn 2008.  

 
• A Tees Valley Gypsy and Traveller Accommodation 

Assessment, due to be completed by the end of 2008. 
 
• Village Study – this was undertaken during 2007/08, and looked 

at the levels of provision of services and facilities in villages, and 
transport links to other centres. The completed report is due to 
be published in October 2008. 

 
• A Strategic Housing Land Availability Assessment was 

completed in October 2008. 
 

• A Strategic Housing Market Assessment is due to be completed 
by the end of 2008. 



8  

HHousing Trajectory:  
 
Careful monitoring of the granting of planning permission for housing, 
together with starts and completions, continues with increasing 
accuracy, particularly in relation to small sites. Improved monitoring 
systems, and on-going analysis of information is developing a better 
understanding of the timeframe for the implementation of permissions. 
This, together with detailed schedules for demolitions, is allowing the 
Council to more accurately develop its housing trajectory. 
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5. Output Indicators 
 

Local Development Framework monitoring guidance includes a set of 
core indicators which local authorities are required to address in their 
AMR. To allow meaningful analysis, these indicators have to be 
collected within a consistent timeframe using a clearly identified set of 
definitions. 

 
The output indicators2

PT have been divided thematically, in accordance 
with the current Local Plan: 
 

• Environment; 
• Economy; 
• Development; 
• Transport. 

 
SMART (Specific, Measurable, Achievable, Realistic, and Time–
related) targets will be developed for the Local Development 
Framework through the production of Development Plan Documents 
and the Sustainability Appraisal process. The SA / SEA Scoping 
Report (July 2005) provides a realistic and robust evidence baseline 
monitoring system.   
 
The following pages contain information to contribute to the necessary 
AMR core output indicators and other relevant monitoring data. 

                                                 
TP

2
PT Information assigned to the core output indicators relates to the monitoring period of 

2005/06. Related performance text takes a wider view, looking at the implementation 
of Local Plan policies over the longer period since the Plan was adopted in 1997. 
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5.1 Environment 
 
Biodiversity 
 

CORE INDICATOR: 
 
Change in areas and populations of biodiversity importance 
 
See tables 4 and 5 

 
Priority BAP 
Species 

Known population  Estimated changes 

Water Vole Scattered, small populations 
chiefly in urban areas. Have also 
been recorded on River Leven. 

Significant decline since 
1980’s, although small 
isolated populations 
appear to be surviving, 
(may be susceptible to 
mink predation). Surveys in 
2008 and have confirmed 
the continued presence of 
small populations of water 
vole on Lustrum Beck 

Brown Hare Widespread distribution on 
farmland, also found on industrial 
sites (Seal Sands). 

220 records identified. No 
new survey since 2006. No 
indication of change. 

European 
Otter 

First signs of recovery on River 
Leven and Tees upstream of 
Yarm in late 1990's. Recent 
records for Tees at Stockton 
Centre, Tees Barrage and 
Portrack Marsh. 

On-going records of otter 
on the Tees, increasingly in 
the urban area (Bowesfield 
and Portrack) indicate 
continued recovery of the 
species. 

Skylark Common site in the Tees Valley 
as a whole. Known to breed in 
the Stockton Borough. 

Grey Partridge Breeding bird locally associated 
with industrial brownfield sites. 

Tees Valley Wildlife Trust 
has continued to run 
farmland biodiversity 
surveys on 22 farms 
across the Tees Valley. 

Priority BAP 
Species 

Known population  Estimated changes 

Song Thrush Common resident, and winter 
visitor. 

Tree Sparrow Widespread, but not numerous. 
130-150 breeding pairs across 
the Tees Valley. 

Corn Bunting Approximately 1,000 known birds 
across the whole of Tees Valley.

This will start to identify 
local trends in farmland 

Barn Owl Rare resident - have been 
recorded west of Stockton and on
industrial land close to Portrack 
Marshes. Owl survey carried out 
by Tees Valley Biodiversity 
Partnership (2005/06) recorded 
12 sighting of Barn Owl in 
Stockton. Estimated 1 or 2 
breeding pairs in the Borough. 
The partnership has erected 2 
barn owl nesting boxes in 
Stockton. 

Very small increase (3-4 
pairs) breeding in Stockton 
in 2008 

Great Crested 
Newt 

Great Crested Newts were 
present at an estimated 12 pond 
sites in the Stockton District, 
based on 1993 survey data. 
Have declined since but seem to 
be surviving on nature reserves / 
country park sites. Have declined 
due to lack of pond management, 
but appear to survive in managed 
watercourses. Pond restoration 
works to be carried out in 2007/ 
08. 

Populations at Cowpen 
Bewley and Wynyard 
Woodland Parks now 
recovering / expanding 
following management 
works. 
Large population at 
Elementis Chromium 
(Eaglescliffe) is thought to 
be OK still. Species is 
believed to be declining in 
farmland towards Teesside 
airport. 1 new site identified 
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Priority BAP 
Species 

Known population  Estimated changes 

in west Stockton. 
Bats Habitat appears to be widely 

distributed and key sites are 
known for Daubenton's, 
Natterer's and Pipistrelle bats. 

Poor quality of information 
available, more surveys are 
necessary. No new data 
2007. 

River and Sea 
Lamprey 

Recorded in River Tees by fish 
counter at Tees Barrage 

 

Dingy Skipper 
and Grayling 
(butterflies) 

First recorded in about 1999 on 
brownfield land at Tees 
Marshalling Yards, Thornaby. 
Now also present at Portrack 
Marsh and expected to be 
present on North Tees industrial 
sites 

Stable – increasing. 
Recorded 2007 at Portrack 
Marsh. 

Wall (butterfly) Not uncommon as a species on 
urban grassland sites / brownfield
land 

Unknown. 16 individuals 
recorded on Bowesfield 
Nature Reserve. 

Common 
Lizard 

Reptiles have always been 
notably absent from Stockton 

Rarely present but recently 
recorded at North Tees. 

Common Toad Well distributed across  Stable. Present at 44 ponds 
on 
farmland/industrial/nature 
reserves sites. A public 
survey showed toads to be 
present at 24 garden ponds 
in 2007. 

Table 4 Biodiversity priority species present in Stockton-on-Tees 

 
Habitat Hectares 

Ancient Semi-Natural Woodland 177
Broad Leaved Plantation Woodland 111

Woodland  

Mixed Plantation Woodland (Conifers and 
Broadleaves) 221

 Conifer Plantation 130 
Unimproved (herb rich) Grassland 44 Grassland  
Wet grasslands (rush pastures, wet flushes) 43 
Ponds 19 
Standing Open Water 60 
Marsh / Swamp 9 
Reedbed 20 

Wetlands 

Saltmarsh 7 
Brownfield  Ecologically important brownfield sites 27 
Others  (Generally scrub habitats or mixed habitats) 72 

Table 5 Biodiversity priority habitats in Stockton-on-Tees (Natural 
England 2008) 
 
The information in Table 5 is an estimate taken from the database of 
Sites of Nature Conservation Importance (SLNCI) and should provide 
a reasonable baseline to identify future change/trends. Stockton’s 
SNCIs, as designated, comprise some 79 sites covering 970 hectares 
in the Borough. No new work has been carried out on this during 
2007. Natural England’s BARS (Biodiversity Action Recording system) 
website will provide a means of recording actions that have resulted in 
new habitat created or brought into favourable management in the 
future. 
 
Policies within the Stockton Local Plan give the highest level of 
protection to sites of international and national importance for nature 
conservation. However, a review of SNCIs within the Borough is being 
carried out, to assess these against agreed criteria3 for the 
designation of such sites. This is a task to be carried out as part of the 
preparation of the Environment DPD, and the study is likely to be 
completed in Spring 2009. 

                                                 
3 The Tees Valley Biodiversity Steering Group has agreed to act as the Local Sites 
Partnership and has approved criteria in order to comply with Defra guidance. Defra 
“Local Sites Guidance” was published in April 2006 and sets out the procedures for 
establishing systems for the protection and management of non-statutory sites. 
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Natural environment 
 

CORE INDICATOR: 
 
Changes in areas designated for their intrinsic environmental 
value including sites of international, national, regional, sub-
regional or local significance: 
 
Sites of Special Scientific Interest (SSSI) 
 

48.6% in favourable condition 
49.5% in unfavourable 
1.9% destroyed 

 

Site Location Area 
(Ha) 

Condition at time of 
last English Nature 
assessment 

1-7 
Tees Foreshore Wetlands, 
Fen, Marsh, Swamp, Coastal 
Lagoon and Littoral Sediment 

245.3 100% Favourable,  
(2002)

1-3 
Seal Sands,  
Ramsar Site,  
National Nature Reserve.  

297.1 

3.3% Favourable  
92.4% Unfavourable, 
4.3% Destroyed 

(2004)

1-2 
Cowpen Marsh,  
Littoral Sediment and 
Lowland Grassland 

121.5 
46.8% Favourable,  
53.2% unfavourable  

(2004)

1 Whitton Bridge Pasture, 
Neutral Grassland 3.2 100% Favourable,  

(2003)

1 Briarcroft Pasture, Neutral 
Grassland 1.8 100% Unavourable,  

(2003)

Table 6 Stockton Borough’s Sites of Special Scientific Interest 
(Natural England, 2008)  

Favourable
Unfavourable
Destroyed

 
 Figure 2 Condition of all SSSI sites in the Stockton Borough 
hectares) (Natural England, 2008) 

 
The total area of land designated as SSSI in the Borough remains 
unchanged from last year. In March 2007, over 48% of the area of 
designated SSSIs in the Borough were reported to be in favourable 
condition. 
 
 The number of Local Nature Reserves in the Borough has risen to 
13. 
 
There are 3 Special Landscape Areas identified within the 1997 Local 
Plan, one covering 76.5 Hectares of land at the Wynyard estate, 
another on the banks of the River Leven Valley at the South (23.3 
Ha), and the third following the course of the Tees from Eaglescliffe to 
the Darlington Borough boundary. 
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Historic Environment 
 
The Historic Sites and Monument Register shows that the Borough 
has 1290 Historic Environment Records (an increase of 179 on 05/06 
figures) and 8 Scheduled Ancient Monuments. 
 

• As of March 2008, there are 7 Grade I Listed Buildings, 39 
Grade II* and 420 Grade II, including the Billingham Forum. 
During the year, Thornaby War Memorial was listed, whilst one 
building (Mill House) was lost through demolition; 

 

• The Conservation and Historic Environment Folder (CaHEF) 
SPD was adopted in January 2007. The CaHEF SPD document 
updates the Conservation Areas documentation, comprising 
both an appraisal and management plan for each. The 
introduction of ‘locally listed’ buildings is being progressed.  

 
Building Name Location 

Church of St Peter Seamer Road, Hilton Village, 
Yarm.  

Church of St Cuthbert Church Road, Billingham. 

Church of St Thomas High Street, Stockton.  

Church of St John The Baptist Butts Lane, Egglescliffe 

Parish Church of St Mary The Virgin The Green, Norton 

Church of St Cuthbert Church Lane, Redmarshall 

Church ruins of St Thomas A Becket Grindon Lane, Thorpe Thewles 

Table 7 Stockton Borough's Grade 1 Listed Buildings 

(English Heritage, 2006)
Waste 
 

CORE INDICATOR: 
 
Capacity of new waste management facilities installed by type 2007/08: 
 
1 new “Bring Site” installed for recycling. In addition there have been a number of upgrades that include the collection of TetraPak type cartons at 5 
sites and 3 sites now provide for the collection of plastic bottles.  

 
Amount of municipal waste arising, and managed by management type, and the percentage each management type represents of the 
waste managed: 
 
Total Waste Tonnage handled in the Stockton Borough during 07-08 = 105,226.93 (See tables 8 and 9 for more information) 
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Waste and recycling facilities available in the Borough include: 
 
Haverton Hill Household Waste Recycling Facility  
 
Annual capacity throughput attributed to Stockton Borough Council 
was 13,350.56 tonnes. This facility is shared with Middlesbrough 
Borough Council on a 55% - 45% split. Disposal routes from the site 
were as follows: 
 
Recycled:   6,170.13 tonnes 
Soil and Rubble  2,887.60 tonnes (recycled but not 
counted in household waste) 
To Energy from Waste 3,924.55 tonnes (recovery) 
To landfill   322.47 tonnes 
To hazardous landfill  42.22 tonnes. 
 
Horticultural Services and Recycling Facility, Yarm Road, 
Stockton   

Annual throughput of dry recyclables from the kerbside collection 
scheme was 7,962.19 tonnes. Annual throughput of green waste from 
the kerbside collections scheme was 5,277.23 tonnes. 
 

Haverton Hill Energy from Waste Plant 
 

The Energy from Waste facility at Haverton Hill generates electricity 
from the incineration of household waste. Beneficial to both the 
environment and economy, this is a good example of using waste as 
a resource. It sits in the waste hierarchy as a preferred method of 
disposal to landfill. 
 

Household Waste 88, 677.69 84.27 % 
Non Household, trade, clinical, industrial 
etc 16,549.24 15.73 % 

Total Waste Handled 105,226.93 100 % 

Table 8 Wastes handled in the Borough 2007/08 (Metric Tonnes) 
(Local Authority Data, 2008) 

 

Waste Disposal Method Amount in Metric 
Tonnes 

Percentage 
of total 

Landfill 14,688.41 13.96 % 
Energy from Waste 59,663.48 56.70 % 
Re-use 277.90 0.26% 
Recycling 30,597.14 29.08% 
Total 105,226.93 100 % 

Table 9 Waste Disposal Methods 2007/08 (Metric Tonnes) 
(Local Authority Data, 2008) 

 
Compared with 2006/07, waste handled by the Borough has fallen by 
0.99% to 105,226.93 tonnes. This equates to a reduction of 
1,383.24tonnes. Of this, only 13.96% went to landfill. 56.70% of waste 
handled in the Borough of Stockton was recovered through the 
Energy from Waste Plant with 29.08% of all waste being recycled and 
0.26% being sent for re-use (Table 8). These figures demonstrate that 
the policies put in place to reduce, re-use, recycle and recover are 
having a positive effect. Disposal through landfill of just below 14% is 
still one of the best (lowest) in the country. Plans are in place to 
reduce disposal to landfill even further  
 
A joint approach to preparing Minerals and Waste Development Plan 
Documents has been agreed by the five Tees Valley Unitary 
Authorities. Work has begun to produce a Core Strategy and Site 
Allocation Development Plan Document. A consultation exercise on 
Preferred Options for the two documents took place in February 2008. 
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Renewable Energy 
 

CORE INDICATOR: 
 
Renewable energy capacity installed by type 
 

One 6KW wind turbine installed at Cowpen Bewley Woodland 
Park  

 
There are a number of sites in the pipeline for renewable energy, but 
during the AMR time period there was only one installed wind turbine 
in the Borough. The Local Plan indicates that two sites, one at Seal 
Sands and the other at North Tees, may, potentially, be suitable for 
wind energy development. 

 
 
 
 
 
 
Flood Protection and Water Quality 
 

CORE INDICATOR: 
 
Number of planning permissions granted contrary to the advice 
of the Environment Agency on either flood defence grounds or 
water quality: 
 

No permissions granted 

 

During this period, 203 applications were approved on which the 
Environment Agency were consulted. None were approved contrary to 
Environment Agency advice. 
  
A joint Strategic Flood Risk Assessment has been carried out on 
behalf of the three Tees Valley authorities of Stockton, Middlesbrough 
and Redcar and Cleveland, and was published in February 2007. 
 
A State of the Environment Report has been completed, which should 
provide valuable baseline information against which progress of 
existing and new polices can be monitored. 
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5.2 Economy - Local Plan Objective: to increase opportunities for investment and employment  
 
Business Development 
 
The Regional Spatial Strategy sets out requirements for employment 
land up to 2021. For Stockton Borough, this is in the order of: 
 

• 325 ha., broken down into 255 ha for general employment use 
(including 20 ha previously identified for regional brownfield 
mixed use) and the remainder for key employment sites (70 
ha. at Wynyard. This does not include land with planning 
permission associated with the former Samsung 
development). 

• Up to 445 ha for chemicals. 
• 80 ha for Durham Tees Valley Airport and associated uses 

(already with planning permission). 
 
A comprehensive Employment Land Review has been completed. 
Nathaniel Lichfield and Partners and Storey SSP. This has identified 
the following need for employment land within the Borough and has 
also identified sites which should be allocated: 
 
Period 2005 – 21 2007 – 21 25 year supply. 

Total requirement. 218.3 191.1 340.3 
 
During 2008 / 2009 the Council will be involved in a Tees Valley wide 
project looking at areas both north and south of the Tees, which are 
important sites for the process industries.  
 
There is clearly sufficient land within the Borough to meet the 
economic development needs of the area for the foreseeable future 
based on current take up rates. It is important to recognise that 
significant parcels of land are identified for the regionally / nationally 
important process industries cluster located in the Borough. These 
areas are not normally available for general employment uses such as 
offices, industrial units or warehouses. When these more specialist 

uses are removed from the employment land supply figures, the 
amount of land available for general employment which is available / 
committed is similar to the 25 year supply figure identified in the 
Employment Land Review (approximately 340 hectares). 
 

CORE INDICATOR: 
 
Employment land available by land designation (hectares): 

 
Greenfield – Immediately Available = 38 
Greenfield – Short-term Available = 41 
Greenfield – Long Term Available = 49 
Greenfield – Reserved   =0 
Greenfield – Outline permission = 129 
Greenfield – Detailed permission = 93 
Greenfield – unallocated/available = 7 
Greenfield Total                        = 357 
 
Brownfield - Immediately Availability = 12 
Brownfield – Short-term Availability = 9 
Brownfield - Long Term Availability  = 195 
Brownfield - Reserved Availability = 100 
Brownfield – Outline permission  = 129 
Brownfield – Detailed permission = 23 
Brownfield – Unallocated available = 30 
Brownfield – Total                         = 498 

 
Total Employment Land remaining from that allocated in the 
1997 Local Plan or with Planning Permission = 855 hectares. 
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The Council has monitored a number of changes, which are reflected 
in the availability figures. These include changes in the mapping of 
sites and more significantly, no longer monitoring several sites for 
employment use. These sites include: 
 

• Allens West – Application on available land minded for 
approval. 

• North Shore – Non-employment element of scheme removed. 
• Queens Park North and Boathouse lane – Residential Consent 

granted. 
• Former Corus Works – Part of site granted a housing consent. 

 
When housing completions are monitored on Boathouse Lane and the 
former Corus Site, the loss of employment land will then be 
monitored. 
 

 
Figure 3 Availability of remaining allocated employment land by 
type, at 31 March 2008 

 

CORE INDICATOR: 
 

Amount of employment gross floorspace developed by Type 
during 20007/08 (square metres): 

 
 B1  19,740           (67%) 
 B24  1,490           (5%) 
 B8  7,068           (24%) 
                MISC5         1,083             (4%) 

 

CORE INDICATOR: 
 

Amount of Previously Developed Land gross floorspace 
developed by Type during 2007/08 (square metres): 

 
 B1  10,463          (74%) 
 B2  1,490            (11%) 
 B8  1,127          (8%) 
                MISC          1,083            (7%) 

 

CORE INDICATOR:  
 
Amount of Employment Land developed during 07-08: 

 
Employment purposes:             12.65 Hectares. 
 
Residential Development:         1.49 hectares lost. 

 

                                                 
4 The floorspace identified as B2 is part of a broad consent which granted B1b, B1c, 
B2 and B8 uses. 
5 Permission granted for vehicle sales on industrial land 
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Of all of the employment locations in the Borough, the site where the 
majority of business development occurred during the period, was 
Wynyard Park. Developments completed this year include phase 1 of 
an office development (3,128 sq.m) at Wynyard Park on land formerly 
owned by Samsung, and a speculative industrial development (B1c, 
B2 and B8) which has created 11,149 sq.m of industrial floorspace.  
 
Meanwhile, previously developed land at Bowesfield Lane, once used 
as an office block and associated depot, have been redeveloped, by 
Rokerby developments, to create a business campus known as 
“Surtees Park”. Development on the 3 hectare site has so far yielded 
approximately 10,000 sq.m of B1 floorspace split between 5 buildings. 
The largest of the buildings on site is occupied by Kvaerner, an 
engineering company who employ 440 people locally. The Bowesfield 
South development, by Banks Ltd, also saw an additional 3,024 sq.m 
of office development split between three buildings.  
 
North Tees Industrial Estate, adjacent to the A19 Tees Flyover, has 
also experienced further employment land take up. The four 
developments include a landscape supplies depot, vehicle sales, 4 
industrial buildings and a warehouse unit. Less than one hectare of 
land is now available at this industrial estate. 
At Teesdale a development of three offices, commenced towards the 
end of the 2006 / 2007 period, continue to be developed. This 
scheme, the first phase of a planning permission for 5 office buildings, 
should be completed during 2008/2009. 
 
During the period only one instance of loss of employment land was 
recorded. This was a residential development at Stillington, identified 
in previous Annual Monitoring Reports, where constructions of a 
number of dwellings was completed by September 2007.  

 
Year (Ha) 
1997. 6.4 
1998. 9.1 
1999. 15.1 
2000. 14.5 
2001. 9.7 
2002. 3.6 
2003. 3.5 
2004. 6.0 
2004/05. 8.98 
2005/06. 34.63 
2006/07. 9.24 
2007/08. 12.65 

Table 10 Annual Take up of Employment Land sites as identified 
in the Local Plan 1997 (Local Authority Data 2008) 
Unemployment rates dropped between April 2007 and April 2008 by 
0.4% to 3.1%. Stockton on Tees continues to compare favourably with 
the rest of the Tees Valley and at the end of the period, 
unemployment was below the North East average. The figures are set 
out in the graph below, which illustrates the changes over the past 10 
years compared with the Tees Valley as a whole, the North East and 
Great Britain. The gap between Stockton and the Great Britain 
average has reduced significantly since 1998. However, it is 
anticipated that in the short-medium term the current economic 
climate could impact on these figures. Recent figures published by the 
Tees Valley Joint Strategy Unit indicate that unemployment in 
Stockton has increased to 3.4%. It should be noted that this is still 
below the figure for 2007 (3.5%). 
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Figure 4 Unemployment trends in Stockton Borough 
 

(Local Authority Data, 2008) 
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5.3 Development - Local Plan Objective: to secure adequate, decent housing 
 
Housing 
 
Outstanding Commitments 
 
At 31 March 2008, there were about 7,300 gross outstanding planning 
permissions for new build and conversions to residential use. This 
compares with a Regional Spatial Strategy figure of 9,475 homes to 
be built in the Borough between 2004 and 2021. 
 
Permissions granted 
 
Around 1,300 new homes were granted planning permission on new 
sites in 2007/08. The main sites involved are shown in Table 11. 
These statistics do not take into consideration approvals for reserved 
matters applications or re-submissions. 
 

Site Scheme Dwellings 
Approved

Former Roseworth Hotel, Redhill 
Road 

Brownfield 27

Eden House, Langdale Road, 
Billingham 

Brownfield 28

29 and 31 The Meadowings, 
Yarm 

Brownfield 29

Plot J, Bowesfield Farm, 
Stockton on Tees 

Brownfield 36

Former CL Prosser Site, 
Parkfield Road 

Brownfield 60

 Northern Machine Tools 
Engineering, Land at Boathouse 

Lane 

Brownfield 118

Mandale Redevelopment Phase 2 Brownfield 263
Land Off Norton Road Brownfield 551

Table 11 Housing developments approved on new sites during 
07/08 (Local Authority Data, 2008) 
 

POSSIBLE LOCAL INDICATOR: 
 
Housing Approvals 07-08 on new sites 
 

15 Conversions to Residential (C3) use 
81 Small Scale new build (on schemes less than 10 units) 
1,191 Dwellings approved on schemes larger than 10 units 
 

 
Completions 
 
1320 homes were completed during 2007/08. Of these, 32.3% were 
flats. About 29.8% of all completions had four or more bedrooms, with 
nearly 5.6% being small units (2 or less bedrooms) and 32.3% having 
3 bedrooms. This continues the trend towards a better mix of housing 
provision than has occurred in the past. Demolitions took place at the 
main regeneration schemes, resulting in a net completion figure of 
1141. 
 

CORE INDICATOR:  
 
Housing Completions 07-08 

 
1141 Net dwellings completed (See Housing Trajectory) 
 
1320 Gross Completions 
 
179 Total Demolitions 
 
Net completions 2004 – 2008 = 2437. 
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POSSIBLE LOCAL INDICATOR: 
 
Housing Makeup of Completions  

 
Flats: 1 Bed   26 
  2 Bed   361 
  3 Bed   39 
  4 (or more) Bed 0 
 
Houses 1 Bed   0 
  2 Bed   74 
  3 Bed   427 
  4 (or more) Bed 393 

 
Previously Developed Land 
 
Best Value Performance Indicator, BVPI 106 relates to the percentage 
of new homes built on previously developed land (pdl). Table 12 
shows the Council’s progress in meeting this target over the last 5 
years. 
 
58.7% of housing development took place on brownfield land in 
2007/08, a great improvement over previous years, and well above 
the set target for the Borough. However, it was still slightly short of the 
Government’s target of 60% by 2008, and the RSS target of 70% by 
2008 for the Tees Valley. However, Stockton’s performance must be 
seen in the context of large extant greenfield permissions at Ingleby 
Barwick and Wynyard which, until built out, will make it difficult for 
Stockton to achieve national and regional targets.  
 
Once both the Wynyard and Ingleby Barwick permissions are 
completed, and bearing in mind the plentiful supply of previously 
developed land within the urban core of the Borough, the Council 
should be in a much better position to meet national and regional 
targets of residential development on brownfield land. 
 

CORE INDICATOR:  
 
Percentage of new dwellings built on previously developed land 
07-08 

 
58.7% of gross total built on Previously Developed Land  
 
BVPI 106 internal target for 07-08 = 40% 

 
BVPI no 106 02/03 03/04 04/05 05/06 06/07 07/08 
Stockton 
Target 37% 37% 32% 30% 35% 40% 

Stockton 
Actual 29.3% 17.9% 40.3% 38.3% 58.7% 58.7% 

Tees Valley 52% - 43.8% - -  

Table 12 Best Value Performance Indicator 106 (Local Authority 
Data, 2008) 

(Local Authority Data, 2008) Net 
Dwellings with planning permission 
but as yet not constructed  

Greenfield Brownfield 

At March 2005 2733 2242 
At March 2006 2329 3323 
At March 2007 1766 5611 
At March 2008 1850 5436 

Table 13 Outstanding Housing Commitments (Local Authority 
Data, 2008) 

 
Affordable housing 
Through permissions granted 100 affordable units were built in 
2007/08. A large number of houses were completed by Registered 
Social Landlords, owing to demolitions which took place in the social 
housing regeneration areas. Table 14 indicates the number of 
affordable houses committed within the Borough. 
 



22  

Location 

Total 
number 
of units 

Number of 
affordable 
units 
committed 

Completed 

Corus Site 373 56  
Billingham College 176 18  
Harpers Garden Centre 82 6  
Kvaerner Site 220 11  
Queens Park North 552 12  
Boathouse Lane 202 11  
Sun Street Depot Thornaby 114 10  
Former C L Prosser Site 60 5  
Former Roseworth Hotel 27 4  
29 and 31 The Meadowings, 
Yarm 29 1  

Northern Machine Tools 118 18  
Darlington Lane 109 10 yes 
Peacocks Yards (Land east 
of Blakeston Lane) 148 22  

Allens West 500 75  
Mandale    
Mandale Park Thornaby - 
Phase 1 255 80  

Mandale Park Thornaby - 
Phase 1A 153 40 yes 

Mandale Park Thornaby - 
Phase 2 262 88  

Parkfield    
Parkfield - Phase 1 114 10  
Hardwick    
Piper Knowle Road, 
Hardwick 626 80  

Piper Knowle Road, 
Hardwick 20 20 yes 

Land bounded by Easington 
Road Elwick Close and 
embleton Close 

20 20 yes 

Piper Knowle Road, 
Hardwick 20 20  

Waldridge Rd 20 20 yes 
Wheatley Road/Whessoe 50 50 yes 

Location 

Total 
number 
of units 

Number of 
affordable 
units 
committed 

Completed 

Road 

Table 14 Affordable housing provision committed within the 
Borough (Local Authority Data, 2008) 

CORE INDICATOR:  
 
Number of Affordable Units Built 07-08 

 
100 (7.6% of total gross completions) 

 
All affordable units were built on previously developed land 

 
The Local Housing Market Assessment was completed in December 
2006. This gave the Authority a firmer basis for requiring the provision 
of affordable housing as part of developments, should a need be 
identified. In May 2008 the Planning Obligations SPD was adopted, 
this document set out a target  requirement for affordable housing on 
schemes above 15 dwellings. A joint Tees Valley Strategic Housing 
Market Assessment is currently being undertaken, in line with 
Government Guidance, and this will provide further evidence about 
the Borough’s housing market, needs and demands. 
 
Housing Density 
 
The majority of sites which were completed during 2007/08 had 
densities of between 30 and 50 dwellings per hectare. In the previous 
period 2006/07 the majority of completions were less than 50 
dwellings per hectare owing to the completion of large sites at Ingleby 
Barwick, the majority of which received permission before PPS3 was 
published. As a result of planning legislation and sites coming forward 
in urban areas we are seeing higher dwelling densities in 2007/08. 
Table 15 shows that higher densities were achieved in urban areas of 
the Borough. 
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Major Housing Sites 
Completed 06/07 

Type of 
Development/Location 

Average 
DPH build 

on site 
Broomedge & Oakfield, South 
Of Quarry Farm, Village 6 
(Fairview) 

Suburban 25 

Land At Stockton Sixth Form 
College, Bishopton Road 
West And Oxbridge Avenue 
(Bramley Green) 

Suburban 48 

Land At Stockton Sixth Form 
College, Bishopton Road 
West And Oxbridge Avenue 
(Bramley Green) 

Suburban 21 

North Tees Hospital, Victoria 
Gardens 

Urban 41 

Land At Manor House, Mount 
Pleasant Road, Stillington 

Rural 32 

Land To Rear Of 106-122 
High Street, Yarm 

Flats/Urban 44 

Former Parklands Filling 
Station, Yarm Road 

Flats/Urban 91 

Former Training Centre, 
Leeholme Road 

Urban 43 

Albany House, Berkshire Rd Terraced/Urban 47 
Riverside, Area 5, Village 6 
ZONE B 

Suburban 16 

Eagle House, Martinet Road Flats/Urban 123 
Land bounded by Waldridge 
Rd, Whickam Rd and 
Wheatley Rd 

Apartments/Urban 64 

Extension to Land At Stockton 
Sixth Form College, 
Bishopton Road West And 
Oxbridge Avenue (Bramley 
Green) 

Suburban 83 
 

   

Table 15 Housing Density 07/08 (Local Authority Data, 2008) 
 

CORE INDICATOR:  
 
2006/07 Percentage of new dwellings on sites larger than 10 
units completed at 

 
1) less than 30 dwellings per hectare  = 22.4% 
 
2) between 30 to 50 dwellings per hectare = 48.8% 
 
3) above 50 dwellings per hectare  = 28.8% 

 
Housing Trajectory 
 
The role of the housing trajectory is to integrate the “plan, monitor, 
manage” approach into housing delivery by showing past 
performance and estimating future performance. The housing 
trajectory shows the levels of actual and projected completions over 
the plan period based on a series of assumptions. This enables the 
Authority to predict whether there is likely to be a surplus or shortfall 
of supply, and manage future housing planning approvals in order to 
meet RSS net annual gain requirements. 
 
The 07-08 trajectory shown on page 25 is based upon the following 
assumptions: 
 

• The majority of existing planning permissions will be 
implemented. Three sites which have deliverability issues 
have been excluded from the trajectory.  

• There is currently permission for 271 dwellings on small sites. 
The average build out rate of small sites over the previous two 
years was 56 dwellings per annum and this figure has been 
reflected with 56 in the years 07/08 to 11/12 and 47 in the year 
12/13. 

• Demolitions have been included in accordance with the 
proposed schedule. 
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• In April 2008 all developers with planning permission(s) for 10 
dwellings or more were contacted and asked to provide their 
delivery schedule for the permission(s). These schedules have 
been built into the trajectory. 

• When developers have not provided delivery schedules the 
Council has had to estimate delivery rates. In doing so the 
Council has taken into account advice from the Home Builders 
Federation. 

 
What the housing trajectory shows 
 
Over the first phase of the RSS (2004/05 to 2010/11), Stockton has 
more than an adequate supply of housing land through existing 
planning permissions. Over this period, the Borough is expected to 
contribute 4,876 net additional dwellings to the regional total. Existing 
approvals (about 7300) together with completions 2004 – 2008 
(approximately 2400), gives a total of 9,700. 
 
Over the first two years of the monitoring period, net completions fell 
below both the RSS figure of 600/annum. This can be partly explained 
by the large number of demolitions associated with the Mandale and 
Hardwick regeneration schemes where there had not been any 
corresponding new build. 2006/07 saw a greater number of house 
completions than in the previous two years, approaching nearly 600, 
whilst during 2007/08 almost twice the RSS requirement was built. 
 
The trajectory shows, that the expected completions during the 
remaining five years of the first RSS period should more than make  
up for any shortfall in the first two years, as a number of new sites 
begin development. Higher levels of house completions will continue 
beyond 2011 into phase 2 of the RSS period, but will begin to tail off 
as sites become build out. 
 
In order to deliver land for housing throughout the plan period, the 
Council will have to consider very carefully its strategy in bringing 
forward housing sites and to monitor its approach to prioritise core 
regeneration sites. 
 

The trajectory also includes ‘monitor’ and ‘manage’ lines. The 
‘monitor, line shows the number of dwellings above or below the 
cumulative RSS allocation. The ‘manage’ represents the annual 
number of completions needed for the rest of the plan period to meet 
the RSS requirement, taking into account any shortfalls or surpluses 
from previous years. In other words, the ‘manage’ line represents the 
numbers of completions needed to get a plan strategy back on track 
at any point in time. 
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Housing Trajectory - Monitor and Manage
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Figure 5 Housing Trajectory 
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Local Services 
 

CORE INDICATOR:  
 
Amount of completed retail, office and leisure development 
(gross internal floorspace in square metres): 

 
A1 Uses 530 sq.m 
B1 Uses  19,740 sq m. 
D2 Uses No completed Development 

 

CORE INDICATOR: 
 
Amount of completed retail, office and leisure development 
in town centres (gross internal floorspace in square metres): 
 

Retail (A1) – 330 sq.m 
No leisure (D2) or office developments (B1) completed. 

 
Retail Performance 
 
Local Plan Alteration Number 1 was adopted in March 2006, 
bringing retail policies into line with Government Policy. TP

6
PT 

 
Contained in this Alteration are policies designed to retain and 
promote vitality and viability of the Borough’s retail centres, following 
new Government guidance. The pressure of out-of-town retail 
developments, including Teesside Park and Portrack Lane, has had 
a negative impact on existing town centres. The Alteration 

                                                 
TP

6
PT Policies dealing with flood risk and the quality of ground and surface water were 

also included. 
 

introduces a Retail Hierarchy, including Town Centres, District 
Centres, Local Centres and Neighbourhood Centres, where a suite 
of policies designed for each defined hierarchical centre will help to 
develop vitality and viability. Even though the recent development of 
Wellington Square has contributed to quality shopping in Stockton 
Town Centre, the defined retail centre continues to suffer from a high 
unit vacancy rate. The Alteration introduces Primary and Secondary 
shop frontages along the High Street, known as the Primary Retail 
Area. The Primary Shopping Frontage will now act as the core Retail 
(A1 use class) area. A new policy is in place to resist any change of 
use from A1 planning permission unless over 90% of the existing 
primary frontage has already A1 development approval. The 
secondary frontage must achieve a minimum of 60% A1 usage until 
the Council would consider change of use applications. Changes of 
use to A1 within the primary retail area will enable the Council to 
achieve the desired targets. 
 
The Alteration Number 1 Proposals Map shows the boundaries for 
proposals to enable the re-development of Thornaby and Billingham 
District Retail Centres. These areas serve their local populations and 
workforce and in the case of Thornaby Town Centre, redevelopment 
has commenced. Land at Billingham District Centre has been 
allocated in the Alteration for a mixed-use development. 
 
During the period two retail developments have been completed. 
These were a change of use from D1 to A1 at Corporation Hall, 
Prince Regent Street (330sq.m) and the erection of 2 shop units and 
a vets surgery on Durham Road Stockton. During the period two 
retail developments also commenced. These were the erection of a 
replacement Asda Store at Portrack and an extension to Aldi at 
Darlington Lane. It is anticipated that they will be registered as 
completed in the 2008/09 AMR. 
 
Surveys of Stockton Town Centre’s Primary Retail Area are 
conducted every six months, the last one taking place on the first of 
October 2008. This found that 89.15% of all units in the Primary 
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Shopping Frontage were in A1 (retail) use. 14.21% of this shopping 
frontage was found to be vacant. The Secondary shopping frontage 
was found to have 51.55% of all units in A1 usage, with a vacancy 
rate of 24.57%. In April 2008 an appeal decision at Unit 1 Lindsay 
House granted change of use from retail (A1) to financial and 

professional services (A2), allowing the premises to be used as a 
“cheque cashing” business. Notwithstanding this appeal decision it is 
considered that the adopted Local Plan policies still apply and that 
there is no capacity for changes of use in Stockton, other than in 
truly exceptional cases. 

 
Open Spaces 

The Green Flag award standards were introduced in 1996 as a way 
of encouraging environmental improvements and setting a 
benchmark for the best green spaces in England and Wales. During 
2007-08, Cowpen Bewley and Billingham Beck Valley Country Parks 
together with Wynyard Woodland Park and Ropner Park, were 
managed to Green Flag standard. Thornaby Cemetery had every 
element of the standard in place at 31 March 2008 and was officially 
accredited with the standard in May 2008. This is a total of 396 Ha.   
 

A Supplementary Planning Document on Open Space, Recreation 
and Landscaping is currently under production as part of the LDF. 
This document requires a robust evidence base, the first part of 
which, an open space audit, was completed in mid 2006. The 
second element of the evidence base, a public consultation to 
assess local needs, has also been undertaken. This is being used in 
conjunction with the audit to assess open space and recreation 
provision and set local standards, essential to the SPD. The S 

 

CORE INDICATOR: 
 
Amount of eligible open spaces managed to Green Flag 
Award standard: 
 

Five Open Spaces in the Borough are managed to Green 
Flag award standard: 
 

• Cowpen Bewley Country Park (100 Ha) 
• Wynyard Woodland Park (162 Ha) 
• Billingham Beck Valley Country Park (63Ha) 
• Ropner Park (18 Ha) 
• Thornaby Cemetery (53 Ha) 
 

This is a total of 396 Ha.  
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5.4 Transport 
 
Local Plan Objective: to maximise accessibility for all 
throughout the Borough 
 

CORE INDICATOR: 
 
Amount of completed non-residential developments within 
Use Class Orders A, B and D complying with car-parking 
standards set out in the Local Development Framework: 
  

100% of non-residential developments comply with 
parking and design standards as identified in PPG 13 
and Policy GP1 of the Adopted Local Plan 1997 

 

CORE INDICATOR: 
 
Amount of new residential development within 30 minutes 
public transport time of: a GP; a hospital; a primary school; a 
secondary school; areas of employment and a major retail 
centre:  
 

54% of all completions on sites over 10 dwellings are 
within 30 minutes public transport time of all 
requirements. 

 
The Council’s Design Guidelines and Specifications (Residential and 
Industrial Estates Development) were revised in 1998. However, it 
has become increasingly evident that the imposition of a Borough 
wide design guide does not fully cater for the Borough’s varying built 
environments (e.g. from the historic settlement patterns associated 
with areas such as Yarm to the more recent developments at Ingleby 
Barwick). The Council has, therefore, reviewed its accessibility and 

parking guidelines. These were published early in 2006 for 
consultation and were adopted as a Supplementary Planning 
Document in November 2006.  
 
Any departures from the standards will be monitored, to provide 
essential baseline information for the core output indicator.  
 
Focusing development within the urban areas of the Borough means 
that public transport routes should be more accessible, thereby 
providing the opportunity to use public transport and help to create 
more sustainable pattern of development. Over the last year, 92% of 
all completed development sites were within a 30 minute public 
transport journey of key facilities, excluding a hospital. About 54% 
were within 30 minutes of a hospital, mainly reflecting the position of 
Ingleby Barwick in the south of the Borough, where a number of 
sites were completed.  
 
Although the Local Transport Plan target for bus patronage was met, 
Stockton experienced a further decline in bus passenger numbers in 
2007/08. There were 10,504,610 bus journeys in 2007/08, a fall of 
0.69% on the 2006/07 figure of 10,577,822. The target in the second 
Local Transport Plan is to restrict the decline in bus passenger 
numbers to 10% by 2010/11, so whilst any decline is disappointing, 
the LTP target of 10,139,480 journeys was exceeded.  Stockton 
Council is also on course to achieve its target to increase rail 
passenger journeys by 3% per annum through the period of the 
second Local Transport Plan. 
 
A stakeholder board has been formed for the Tees Valley with high-
level representation from each major operator and Local Transport 
Authority. The Tees Valley Project Management Board was set up in 
2007 and meets on a regular basis (once a month) to oversee the 
development of all major public transport related projects in the Tees 
Valley, including the major scheme bid for improving the bus network 
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and the Tees Valley Bus Quality Partnership. This achieves a key 
objective of the second Local Transport Plan. 
 

 Major Housing Sites 
Completed 07/08 

Quickest public transport time 
to North Tees Hospital, using 

closest bus stop and peak time 
journey. 

Land Bounded By 
Waldridge Road  
Whickham Road And 
Wheatley Road 
Stockton 

Less than 15 minutes  

North Tees Hospital, 
Victoria Gardens.  Less than 15 minutes 

Former Training Centre, 
Leeholme Road, Billingham Less than 30 minutes 

Albany House, Berkshire 
Road, Norton  Less than 30 minutes 

Land at Former Stockton 
Sixth Form College. Less than 30 minutes  

Urban Area 

Eagle House, Martinet 
Road, Thornaby  Less than 45 minutes 

Broomedge and Oakfield, 
Ingleby Barwick  Less than 45 minutes  

Riverside, Area 5, Ingleby 
Barwick  Less than 45 minutes  

Land to rear of 106- 122 
High Street, Yarm  Less than 45 minutes 

Suburbs 

Former Parklands Filling 
Station, Yarm Road  Less than 45 minutes 

Rural 
Villages 

Land at Manor House, 
Stillington  Less than 60 minutes  

Table 16 Public Transport Times to the North Tees Hospital 
from major recent housing developments 
 
 
 

In 2007/08 the number of stops upgraded with platforms to 
accommodate low floor buses increased to over 40% of stops that 
are currently in use within the Borough. This means that the Council 
can achieve its target of having all stops upgraded by the end of the 
second Local Transport Plan in 2010/11, although an accelerated 
programme based on the major scheme bid being successful will be 
needed.  
Stockton Council has implemented the first operational bus gate in 
the Tees Valley sub region on Bowesfield Lane. This is on the 
MIBuS X6 Kickstart route and makes the service far more accessible 
to residents in Parkfield, which is an area of high social need.  
 
The age of the bus fleet and use of buses that are not wheelchair 
accessible remains a strong concern of the public, despite 
Stockton’s success in adding 17 new low floor buses to the local 
fleet through successful urban and rural bus challenge bids. In 
2006/07 this was increased to 22 by an addition of 5 new Scania 
buses operating the MIBuS X6 service funded by a successful 
£730,000 Kickstart bid.  
 
Members of the public have commented favourably on the new 
buses that have effectively set a new standard in the sub region. 
Some small operators have also upgraded their fleet, most notably 
Leven Valley – who are using new low floor buses and are the first 
operator to achieve a 100% accessible fleet in the Tees Valley. A 
key objective of the Quality Partnership overseeing the major 
scheme bid will be to have a 100% modern accessible fleet on all 
core routes.  
 
Stockton’s Public Transport strategy identified the introduction of real 
time bus passenger information as a ‘critical element in alleviating 
uncertainty in the minds of users’. The first target of having displays 
available at selected key stops has been met, although the regional 
system has experienced reliability problems through difficulties with 
radio reception. This has held up the roll out of displays to other 
stops, although displays have been provided at stands used by local 
services at the north end of Stockton High Street. These are only 
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able to show scheduled service information at present, although it is 
intended to upgrade them to display real time information in 2008/09. 
 
The achievement of 100% effective CCTV coverage of the bus fleet 
operating scheduled services in Stockton was the first key target to 
be achieved under the second Local Transport Plan. The roll-out of 
CCTV on buses has been so successful that systems are now being 
fitted to buses operating small school contracts. Stockton Council is 
continually investing in CCTV as systems have to be replaced and 
new buses are brought into operation. The need to protect new 
infrastructure has resulted in substantial further investment through 
CCTV in bus shelters. Systems were fitted in six shelters at selected 
trial sites for evaluation in 2006/07. 
 
Stockton Council has negotiated an agreement for free 
concessionary travel without any restriction on the time of travel 
throughout the Tees Valley. Pathfinder has been retained at least 
until 2011/12 and Trailblazer has been incorporated into Pathfinder 
so that all 16-19 year olds have access to unrestricted half fare 
travel in the Tees Valley.  
 
The Council has also been proactive in developing and extending 
the Borough’s cycle route network.  Key achievements include: 
 
• Route 1 of the National Cycle Network (NCN) within the Borough 

has been completed; 
• NCN Route 14 is now in place between the Hartlepool Borough 

Boundary, Billingham, Stockton town centre and Long Newton. 
 
The local cycle network has also been expanded: 
• A new link from Bowesfield Lane to Thornaby as part of works to 

Surtees Bridge. 
• Toucan crossings in place on all crossings on Portrack 

Interchange to enable safer movement for cyclists and 
pedestrians. 

• Routes within Mandale Linear Park development to allow 
residents to access the wider Thornaby area by bike. 

 

Tables 17 and 18 highlight the progress made since adoption of the 
Local Plan in June 1997.  
 
Footpath / Cycle route Status 
A footpath from Yarm to the Borough 
boundary along the South Bank of the Tees. 

Not implemented 
to date 

A footpath from Leven Bridge (at Low Lane, 
Yarm) to its junction with the Tees, then a 
combined footpath and cycle route along the 
East Bank of the Tees to the Thornaby 
Bypass Bridge. 

Not implemented 
to date 

A cycle route along the Southern Boundary of 
Eaglescliffe Golf Course 

Not implemented 
to date; currently 
under 
consideration as 
part of proposed 
link between 
Ingleby Barwick 
and Eaglescliffe 

A combined footpath / cycle route on the West 
and North banks of the Tees from Preston 
Lane to the Barrage 

Partially Complete 

A footpath from the proposed Thornaby 
Bypass Bridge along the East bank of the 
Tees to Surtees Bridge 

Partially Complete 

A combined footpath / cycle route from 
Surtees Bridge (South bank) through 
Teesdale to the Barrage and the Borough 
boundary. 

Partially Complete 

Table 17 Progress made on proposed footpath and cycle routes 
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Footpath / Cycle route Status 
Surtees Bridge - Tees Bridge - Borough 
boundary (South bank of the River Tees); 
 

Partially Complete 

Surtees Bridge - Tees Barrage - Newport 
Bridge (North bank of the River Tees) 
 

Largely Complete 

Stockton Town Centre - Preston Farm - 
Ingleby Barwick (along Thornaby bypass) - 
Borough boundary 
 

Complete 

Letch Lane - North Tees Hospital - Newham 
Grange Park - Stockton Town Centre 
 

Partially 
Complete. 

Thornaby bypass - River Tees (south bank) - 
Eaglescliffe 

Not implemented 
to date; currently 
under 
consideration as 
part of proposed 
link between 
Ingleby Barwick 
and Eaglescliffe 
 

Ingleby Barwick - Bassleton Court - Airfield 
industrial estate - Thornaby Town Centre - 
Littleboy park 
 

Largely Complete 

Billingham Beck branch line - Tees Barrage, 
Stockton 
 

Partially Complete 

Long Newton - Marrick Road, Hartburn - 
Grangefield Park - Green Lane, Stockton 

Complete.  
Elton Interchange 
to be made more 
cyclist friendly in 
2009/10. 

Table 18 Progress made on the provision of new cycle routes 

A number of more traditional highway schemes have also been 
introduced since the adoption of the Local Plan, in recognition of the 
overarching priority of regeneration within the Borough.  
 
Such schemes include: 
 
• The South Stockton Link, designed to open up brownfield sites 

for redevelopment, improve access to Stockton town centre from 
the Strategic (i.e. Trunk) Road Network and provide a third 
access to Ingleby Barwick, one of the largest new housing 
developments in Western Europe. This was completed in 
September 2007 with the full opening of the Interchange with 
A66; 

• The A66 trunk road was widened over Surtees Bridge to 
accommodate the interchange with South Stockton Link; 

• In association with the Highways Agency and Tees Valley JSU, a 
study into the local road network between Portrack and Newport 
Bridge was commissioned. This will provide improved links for 
local traffic and relieve the trunk road network. It will assist with 
public transport and vulnerable road users.; and 

• The Portrack Roundabout Improvement Scheme, has been 
designed to cater for the predicted increase in traffic movements 
associated with the development of the Teesdale and North 
Shore major inward investment sites. 

 
Although road-based, all four of the above schemes incorporate 
measures designed to encourage the use of more sustainable 
alternatives to the private car. The South Stockton Link includes over 
3 km of new footpath/cycleway, the North Shore Gyratory includes a 
key section of Route 14 of the National Cycle Network, and the 
Portrack Roundabout Improvement Scheme includes a “ring” of 
shared footpath/cycleways, encircling the two roundabouts and 
connecting all of the existing and proposed cycle routes that meet at 
the interchange. The Portrack Access Study will provide significant 
benefits for public transport. 
 
The Council has also worked closely with the Highways Agency 
during development of the A66 Long Newton Interchange Scheme 
which opened to traffic in May 2008. It provides a direct, high quality 
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road link between Durham Tees Valley Airport and the Strategic 
Road Network.  As well as accommodating the predicted increase in 
traffic movements associated with expansion of the Airport, the 
scheme will also improve local accessibility, both by re-establishing 
the direct bus link between Long Newton and Stockton removed in 
2002 on road safety grounds and by extending National Cycle Route 
14 westwards towards Darlington. 
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6 Key Findings of the Annual Monitoring Report 
 
Stockton’s fourth annual monitoring report sets out progress made in 
2007/08 in meeting the targets set in the Local Development 
Scheme, and in implementing policy. This report has considered the 
core output indicators recommended by ODPM, in addition to 
looking at the progress of individual policies of the existing Local 
Plan.  
 

The key findings drawn from this report are; 
 
• The need to set realistic targets for the preparation of DPDs and 

other documents within the LDF. 
• Continuing need to develop local indicators, with associated 

targets, in order to monitor the Local Development Framework. 
• Need to continue to improve existing and develop new 

monitoring systems, in order to meet the demands of the new 
planning system. 

• Completion of on-going studies is vital to establish a more 
comprehensive evidence base, to inform future DPDs. 

• The housing trajectory shows that Stockton Borough has 
adequate land supplies to meet the RSS requirements for 
housing targets during the first part of the plan period, and 
beyond. Continuing to plan, monitor and manage housing 
development will be essential to considering future applications 
throughout the plan period. 
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7 Key Actions 
 
Developing Indicators 
 
A basket of indicators will continue development, to monitor the 
progress of the Local Development Framework against its objectives 
and targets. These will include: 
 
• Core output indicators, as set out by ODPM in the Local 

Development Framework monitoring guidance. 
• Regional indicators, as set out in the Regional Spatial Strategy, 

which will contribute towards showing how local plans and 
policies are instrumental in achieving regional objectives and 
targets. 

• Local output indicators, which will monitor the Local 
Development Framework in relation to local objectives and 
targets. These will be developed over the next couple of years, 
as work on the Core Strategy and Regeneration Development 
Plan Document progresses. 

 
Establishing “fit for purpose” monitoring systems  
 
There is still the need to continue refining monitoring systems, to 
ensure that  
 
• The information required is recorded, in accordance with the new 

Core Indicators guidance issued in August 2008, and to enable 
local indicators to be monitored. 

• The information is readily available in a format suitable for 
monitoring targets and indicators on an annual basis. 

• Adequate resources are available to record and interpret the 
required information. 

 
Development of the evidence base 
 
Much of the evidence required to monitor the Local Development 
Framework already exists, and just needs to be brought into the 
monitoring system. However, the completion of a number of on-

going studies will provide further baseline information against which 
progress can be monitored. These include: 

 
• Development of Open Space Standards 
• An annual update of the Strategic Housing Land Availability 

Study 
• Detailed housing need studies to underpin the provision of 

rural affordable housing. 
 
Housing Trajectory 
 
Stockton Borough’s supply of housing land is likely to be more than 
adequate to meet the targets set in the Regional Spatial Strategy. 
Careful monitoring of the position in relation to planning permissions 
granted, completions and the timeframe for implementation of 
outstanding commitments will be needed. To assist with this, it is 
proposed to continue with the preparation of a biannual housing 
monitoring reports, and to improve the monitoring database. 
 
The Local Development Scheme  
 
The Council met its key milestones in 2007/08, as set out in the LDS 
2007. However, slippage has occurred relating to the preparation of 
Preferred Options for the Regeneration DPD, the minerals and 
Waste DPDs and the Yarm and Eaglescliffe Area Action Plan. This 
was mainly caused by resources being transferred to the production 
of studies to complete the evidence base, and to ensure that the 
Core Strategy met its target dates.  
 
In considering revisions to the LDS, in accordance with amended 
Regulations that came into force in June 2008, a realistic timetable 
will need to be prepared for progressing these documents, and for 
beginning preparation of an Environment DPD. It will be important to 
allow sufficient time to complete a comprehensive evidence base, as 
necessary, proportionate to the importance of the DPD, and to 
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decide how best to take the Yarm and Eaglescliffe Area Action Plan 
forward. 
 
The Statement of Community Involvement will also require updating 
to reflect the amended Regulations.  
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Appendix 1 
 
Schedule of Saved Policies from the Stockton-on-Tees Local Plan 1997 
 
Policy Description 

GP1 Proposals for Development 

EN1 Sites of Special Scientific Interest 

EN2 Local Nature Reserves 

EN4 Sites of Local Nature Conservation Importance 

EN5 Land Adjoining North Tees Works 

EN7 Special Landscape Areas 

EN8  Ancient Woodland 

EN9 Wynyard Park/Historic Parks 

EN11 Cleveland Community Forest (now Tees Forest) 

EN12 International Nature Reserve 

EN13 Limits to Development 

EN14 Green Wedges 

EN15 Urban Open Space 

EN16  Land Allocation (Crosby Sarek) 

EN17 Site Allocations (Mixed Use) 

EN20 Reuse of Rural Buildings 

EN22 Conservation Area Boundary Reviews 

EN23 Conservation Area appraisals and Management 
Plans 

EN24 New Development in Conservation Areas 

Policy Description 

EN25 New Development in Conservation Areas 

EN26  Listed Buildings 

EN27  Listed Buildings 

EN28 Listed Buildings 

EN29 Sites of Archaeological Interest 

EN30  Sites of Archaeological Interest 

EN36 New Hazardous Development 

EN37 Expansion of Hazardous Installations 

EN38 Residential Development near a Hazardous 
Installation 

EN39 Industrial or Commercial Development near a 
Hazardous Installation 

EN40 Storage and Use of Hazardous Substances  

EN42 Wind Turbines in the Open Countryside 

IN1 Business and General Industry 

IN2 Allocations for General Industry, Storage and 
Distribution 

IN3 Port Related 

IN4 Prestige Sites 

IN5 Potentially Polluting or Hazardous Industrial Uses 

IN6 Hazardous Installations 
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Policy Description 

IN7 ICI Processes Plant 

IN10 Alternative Uses within existing/proposed industrial 
land 

HO1 Housing Allocations 

HO3 Development on Unallocated Sites 

HO6 Residential Conversions 

HO8  Housing for Special Needs 

HO11 Design and Layout 

HO12  Extensions and Other Domestic Development 

HO13 Extensions for Dependent Relatives 

COMM1 Childcare 

COMM4 Yarm Social Centre 

ED4 Teesdale University Site 

REC1 Outdoor Playing Space 

REC4 Ingleby Barwick Park 

REC8 Tees and Leven Country Park 

REC11 Designation Footpaths 

REC13 Cable Ski Course 

REC16 Marina 

Policy Description 

REC17 Public Landing Points 

REC18 Slipways 

REC19 New Slipways  

REC20  New Footpaths and cycle Routes 

REC21 New Bridges 

TR1 Pedestrian Bridges 

TR4 New Cycle Routes 

TR8 Light Rails or Bus Way Transport Corridors 

TR11  Safeguarding Rail Corridors 

TR12 Trunk Road Improvements 

TR13 Highway Improvements 

TR15 Highway Design 

TR16  Private Parking in Stockton Town Centre 

TR18 Yarm Town Centre Parking 

TR19 Safeguarding a Rail Link to Seal Sands 

TR20 Safeguarding Rail Sidings 

TR21  Employment Uses at Teesside Airport 

 

Schedule of policies recommended for ‘saving’ from Local Plan 
Alteration No. 1 March 2006. 
 
Policy Description 
S1 Retail Hierarchy 

S2 Major retail development and other town centre 
uses beyond defined retail centres 

S4 Development and change of use within Stockton 
town centre’s primary shopping frontage 

S5 Development and change of use within Stockton 



    

38  

town centre’s secondary shopping frontages 
S6 Development and change of use within Stockton 

town centre boundary 
S7 Development and change of use within Thornaby 

and Billingham District Centres 
S8 Retail and non-retail development within Yarm 

district centre 
S9 Protection of residential zones within Yarm district 

centre 
S10 Local and neighbourhood centres 
S11 Protection of Residential Zones within Norton 

Local Centre 
S13 Major development opportunities within retail 

centres 
S14 Use classes A3, A4, and A5 ‘Food and drink’ 
S15 Small scale shopping outside retail centres 
S16 Shop front design 
S17 Loss of retail units outside designated centres 
S18 Farm shops and horticultural nurseries 
 
 


